



Co-funded by  
the European Union



Road Transportation Systems Engineering Development in the Sub-Saharan Africa - Modern EU Master Programme & Capacity Building  
ERASMUS-EDU-2023-CBHE

# AfroTrans project overview and timeline

Kickoff meeting 03-05.04.2024 Bossuafam





Co-funded by  
the European Union



This project has been funded with the support of the European Commission. This publication reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Copyrights



# WP 1 – Lider GUT

— 5 task – duration – whole project

- T1.1 Project Management and Progress Reporting (GUT).
- T1.2 Financial and Contract Management (GUT).
- T1.3 Management of Communication Activities (GUT).
- T1.4 Strategic and technical coordination (GUT).
- T1.5 Quality Management (Quality Control of project management, Quality control of learning material development, Risk management) (GUT).

# WP2 WP2. Curriculum and knowledge base development - Lider AAU

- T2.1 Development of the cooperation strategy between the Partners and Associate Partners (AAU).
- T2.2 Deeply analyses of study programs at the Democratic Republic of Congo and Cameroon universities - survey analysis in bachelor's degree with regards to The European Union (GUT).
- T2.3 Survey and evaluation of courses at Democratic Republic of Congo, Cameroon and EU universities in road transport system (BUW).
- T2.4 Teaching methodologies for 12 new master's courses, designing requirements on a master thesis with the approval of the new MSc program (GUT).
- T2.5 Building a knowledge base on stakeholders in the transportation system (AAU).
- T2.6 Building a base of data sources used in transport systems and processes (BUW).

Deadline
March 24
August 24
August 24
March 25
August 24
March 25

## Milestones – WP2

Approval of curricula by the Ministries Ministry of Scientific Research and Technology (DR Congo) and Ministry of Scientific Research and Innovation (Cameroon)



## Milestones – WP3

Completion of development of teaching materials

# WP4. Summer schools and road transport research laboratories

## Lider AAU

- T4.1 Summer school in Poland (GUT).
- T4.2 Summer school in Austria (AAU).
- T4.3 Development of road transport research laboratories (BUW).

Deadline
February 2024
November 2025
July 2025



## Milestones – WP4

Completion of training under Summer School

Completion of equipment for road transport research laboratories

# WP5. Deployment of new curriculum

## Lider BUW – Start: December 2025

- T5.1 Development of new curriculum in Cameron (INTIME).
- T5.2 Development of new curriculum in Democratic Republic of Congo (ULPGL).

Deadline

November  
2026

November  
2026

## Milestones – WP5

Opening of master's degree course in Cameroon

Opening of master's degree course in DR Congo

# WP6. Dissemination of project Lider GUT – Start: April 2024

- T6.1 Development of the e-learning platform (GUT).
- T6.2 Development of the online didactic materials (BUW).
- T6.3 Construction of the www AfroTrans website (GUT).
- T6.4 Distribution and promotion of information materials and publications (GUT).
- T6.5 Final concluding EU-AFRICA conference (ULPGL).

Deadline
June 2026
November 2026
August 2024
November 2026
November 2026

# Milestones – WP6

Launching e-learning platform

WP2

 **AfroTrans**  
project

