



Co-funded by
the European Union



Road Transportation Systems Engineering Development in the Sub-Saharan Africa - Modern EU Master Programme & Capacity Building
ERASMUS-EDU-2023-CBHE

AfroTrans online meeting

13.02.2025





**Co-funded by
the European Union**

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Education and Culture Executive Agency (EACEA). Neither the European Union nor EACEA can be held responsible for them.

Copyrights



Agenda

WP1 – Financial statement

WP1 – Deliverables and Milestones

WP2. Curriculum and knowledge base development

WP4. Summer school - dates

WP4. The Lab equipment – progress

Financial statement

- No data from INTIME, UDS
- No working card from UDS
- Update all financial documents – deadline 10.04 (period up to 31.03.2025).

Deliverables

1. D1.1 1st Progress report – 31.05.2025 - GUT
2. D2.2 Masters' courses teaching methodologies – 31.03.2025 - GUT
3. D2.4 Transport data sources database - 31.03.2025 - BUW
4. D1.4 Quality Assurance Plan – 31.05.2023 - GUT

Milestones

1. MS1. Preparation of 1st progress report – 31.05.2025
2. MS3. Approval of curricula by the Ministries Ministry of Scientific Research and Technology (DR Congo) and Ministry of Scientific Research and Innovation (Cameroon) – 31.05.2025

WP2. Curriculum and knowledge base development

1. T2.3 Survey and evaluation of courses at Democratic Republic of Congo, Cameroon and EU universities in road transport system – report BUW

WP2. Curriculum and knowledge base development

1. T2.4 Teaching methodologies for new 12 master courses, designing requirements on the master thesis with the approval of the new MSc program
 - T.2.4.2 - Methodologies draft – 01.03.2025
 - T.2.4.3 - Subject cards – 17.02.2025
 - T.2.4.3 – Final version of methodologies – 20.03.2025

WP4. Summer school - dates

1. Poland/Germany – dates 23.06 – 6.07.2025

- One week in Germany, Weimar, one week in Poland, Gdansk
- Monday 23.06 travel day, 24-27 working days, Saturday 28.06 travel day to Poland, 30.06-3.07 working days, Friday 4.07 travel day (return to DRC or Cameroon)

2. Austria – dates 1.09- 12.09

- Monday 1.09 travel day, 2.09-5.09 working days, 6.09-7.09 weekend free time, 8.09 – 11.09 working days, Friday 12.09 travel day (return to DRC or Cameroon)

WP4. The Lab equipment – progress

1. Have you started the process of tendering for lab equipment?
2. What is your progress?
3. When do you have the plan to finish?



Co-funded by
the European Union

Road Transportation Systems Engineering Development in the Sub-Saharan Africa - Modern EU Master Programme & Capacity Building
ERASMUS-EDU-2023-CBHE

